
Site Name: 

Task Order 62 CES Environmental 

Operational Period: 

Date: 2-3-2015 

U.S. EPA Region 6 
DAILY WORK ORDER 

]Division/ Response 
Branch: Federal \Grouo: 

mergency and Rapid Response Service 

WORK AUTHORIZED: _ __ 
Continue to pump water on site as necessary, depending on rainfa_ll._ ~-----------'! 
Continue development of profiles ~nd disposal of sludge, liquids, and solid~ __ __ 

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 

Site Cerclis:# TXD 
008950461 

I On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP-S6-07 -02 Gary Moore, USEPA- - LeRoy Cassidey, CB&I Federal = 
. Task Order:- 002 -- - "to;t; 2.3.201_5_ --:r;;;,e:1700 -- Date: 2.3.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON­
SITE: 

QTY USED Unused 

-- ---~-

Response Manager 1 1 
I --

Foreman 1 1 I 

- ------------
1 Health and Safety Manager __ O _ ,_ O_ 

Truck Driver/Equip Op 1 
- -

3 Laborer 

1 -r--
3 

- - --
----·- I 

PERSONNEL OFF-SITE 
I 

- - ------
Subcontract Manager 1 1 - -

·: Transport and Disposal Coord 1 1 
-

- -
Field Cost Accountant 1 1 

-- -- -
Pick -up Truck 2 -- -

Generator 1 
~--- -

Trash Pumps 0 ----
PIO 1 

- --
Frac Tank w Liner 1 

- -
4,000 PSI Pressure 1 

Washer_ - - -
Open Top Roll Off 8 

>-

Vacuum Truck Air Mover 1 
-

Carbon Vapor Unit 
--- ---

Skid Steer 1 

2 

1 

0 

1 

1 

1 

8 

1 

1 

1 

I 
--·-

I 
-

- ----- ---- - - --· 
Vacuum Boxes 22 22 

- - --
9,000 lb Overhead Lift 1 1 ---

- - - -
I Storage Trailer 1 1 

-j--

- - - --
Myers (Bean) Pump 1 1 

-- - -
I Air Compressor 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 
-- - -- ------ --- - - -- --- ----- - --- -- - --

The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and 
operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He 
continued to work on analyzing, manifesting, and scheduling, of the existing waste streams. __ __ _ 

The T&D Coordinator continued working on waste approvals, waste profiling, analytical analysis, and review of the field 
categorization data export. -- -- -- - - -- -- --- -- -- - -- ------
The crew continued removal of sludge from S T 5 by cracking the man way with extended bolts and wing nuts. 

Two loads of wastewater from T 7, T 8, T 9, and T 10 disposed at EcoServe via Lonestar Ecology LLC. 
------ --- -

OSC Dote Time ~~c::,_o.te24-;;;1~ ~me• 1:-
I \..__,/ '.;J 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes. special instructions, H&S)(lnput for next DWO): __ 

Continue with the clean out of ST 5 and move on to ST 8. SWSES working on H2S scavenger. Tag drums and totes 
by group color. Clear warehouse trench. 

Wf? have two load~ o~ waste~ater scheduled for transport and disp~sal at EcoServe via Lonestar Ecology LLC. -=_ 
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